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CHAPTER 48 

APPENDICES 

Appendix A 

DC Department Of Transportation (DDOT) Project Checklist 

DDOT Project No. Federal Aid Project No. Project Location 

Beginning Limit Ending Limit 

Ward No. Program Manager Federal Aid Project:            [  ] 

Non- Federal Aid Project:    [  ] 

Proposed improvements/scope of work 

Step 1: Project Development is managed 
by the Office of Planning and becomes 
part of the 5-year Capital Improvement 
Program. The initial scope of work, cost 
estimate and   community issues are 
identified and coordinated with the Ward 
Program Manager. 

Step 2: The DDOT Ward Program 
Manager reviews the initial scope of   
work in coordination with Office of 
Planning, Traffic Services 
Administration, ROW Administration 
and Urban Forestry Administration. The 
Program Manager visits the project site 
to determine all issues for scope of work.  
Upgrade the design and construction 
cost estimates. 

Step 3:  Ward program Manager 
manages and reviews the in-house 
designs and the designs performed by 
consultants. 

                                                                                          
Instructions:  

1.) This checklist is to be used in 
conjunction with the Policy and 
Procedure Manual. 

2.) The checklist is intended to aid 
DDOT project managers, consultant 
project managers and private developers 
engaged in designing projects for 
construction in the District. 

3.) X Denotes that the project manager 
requires action at these stages of the 
project. 

4.) Check ( ) the Clearance box when 
an item is completed and approval of 
clearance is obtained from the 
authorizing Department, agency or 
Administration.  

5.) All Federal Aid Projects require 
coordination and approvals from the 
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District division of Federal Highway 
Administration (FHWA).  
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Clearance From Section - 1  

General

Step 1  
Project
Develop-
ment 
 5-year plan 

Step 2 
Pre-design  
Design 
Scoping 

Step 3  
Design Phase 
Design Reviews   
30%,65%,100% 

Department/ 
Administration 

Estimated 
Construction Cost 

$ $ $ Project Manager  

Project Budget & 
Program Actions for 
Obligation 

X X X Chief Financial Officer 
(DDOT Budget Office) 

Public Involvement X X X Advisory 
Neighborhood 
Commissions (ANC’S) 

Maintenance Input X X X ROW Administration, 
 Traffic Services 
Administration, Urban 
Forest Administration 

Utility Input X X X ROW Administration 
 & Utility Companies 

Water/Sewer (WASA) 
Input 

X X X WASA  

Trees & Landscaping X X X Urban Forest 
Administration 

L’Enfant Landmark 
Location 

X X X National Capital 
Planning Commission 

Capital Hill Location X X X Architect of the Capital  

Historic
District/Historic 
Bridge or on Historic 
Property

X X @ 65 % State Historic 
Preservation Office 
(SHPO),
 Commission of Fine 
Arts

Business Improvement 
District & Streetscape 
Enhancement 

   DDOT Streetscape 
Committee, National 
Capital Planning 
Commission 

Traffic Issues X X X Traffic Services 
Administration, Office 
of Mass Transit 

Bike/Pedestrian 
Improvements 

X X X TPPA  

Rehabilitation or 
Reconstruction  

X X X Infrastructure Project 
Management 
Administration 

Horizontal Control 
(Maryland 

  X DC Surveyor’s office  
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Coordinate) and 
Benchmarks 
Vertical Control (DC 
Datum) and Benchmarks 

  X DC Surveyor’s Office  

Federal Lands 
Affected  

X X X Office of Planning, 
 General Services 
Administration, 
Federal Highway 
Administration, 
Effected Agency 

Design Data (Form 
02002) 

 X  Project Manager  

 Design Exception 
(02003) 

  @ 65% Infrastructure Project 
Management 
Administration 
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Clearance From Section - 2  

 Environmental 

Step 1  
Project 
Develop-
ment 
 5-year plan 

Step 2 
Pre-design  
Design 
Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100% 

Department/ 
Administration 

Route Location 
Approval 
Major Certification 
(EIS) 
Minor Compliance  
(EA) 
Categorical Exclusion 

X X  Office of Planning 

Section 4(f) X X @ 100% National Park Service 
(NPS)

Section 6(f)  X @ 100% DC Park & Recreation 
Dept

ROW Acquisition X    DC Office of Property 
Management. 

Archaeology (Effects 
Determination) 

X X   DC Health  

Paleontology (Effects 
Determination) 

X X   DC Health  

Floodplains X X   DC Health, Corp of 
Engineers 

404 Permit -  X X @ 65%  US Coast Guard  

Wetlands X X   DC Health, Corp of 
Engineers 

Wetlands Mitigation  X X  DC Health, 
 Corp of Engineers 

USF & W – Dept of 
Health 

      

Threatened and 
Endangered Species 

X X  X  DC Health   

Hazardous waste and 
materials 
  Contaminated soils 

X X X  DC Health, EPA  

Noise Control - 
Variance

X X @ 30%  DC Health  
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Air Quality X X @ 65%  DC Health  

401 Certification X X @ 65%    

402 Permit X X    

NPDES Permit X X    

Water Quality  X X @ 65% DC Health, WASA  

Erosion Control  X @ 65% DC Health  

National Park Lands 
Permit 
(Work on NPS Land for 
Surveying and 
Construction)

 X  Prior to 30 % 
for Surveying 
@ 100% for 
construction 

 National Park Service  

Clearance From 
Section - 3  

Traffic 

Step 1  
Project 
Development 
5-year plan 

Step 2 
Pre-design  
Design  
Scoping

Step 3  
Design Phase 
Design Reviews  
30%,65%,100% 

Department/ 
Administration 

      

Traffic Design Data  
(For Year of 
Construction) 

 X  Traffic Services 
Administration 

Traffic Accident 
Analysis 

X X  Traffic Services 
Administration 

Turning movements  X  Traffic Services 
Administration 
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Signal warrants 
   

X X  Traffic Services 
Administration 

Intersection 
layout/Design

X X X Office of Planning, 
Traffic Services 
Administration 

Interchange 
layout/Design

X X X Office of Planning, 
Traffic Services 
Administration 

Construction/ 
Modification of Circles 
and other Landmarks  

X X @ 65%  National Capital 
Planning Commission 
(NCPC) 

Traffic Calming X X X Traffic Services 
Administration 

Traffic signal  X X X Traffic Services 
Administration 

Streetlight X X X Traffic Services 
Administration, 
Infrastructure Project 
Management 
Administration 

Permanent signing and 
pavement marking 

 X X Traffic Services 
Administration 

Construction traffic 
control plans 
(Signing, signals and 
pavement marking) 

 X X Traffic Services 
Administration 

Clearance From Section  -4   

Structures 

Step 1  
Project
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100% 

Department/ 
Administration 

Structure – Tunnel X X X Infrastructure Project 
Management 
Administration 

Structure – bridge X X X Infrastructure Project 
Management 
Administration 

Structure – culvert X X X Infrastructure Project 
Management 
Administration, WASA 
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Architectural/ Aesthetic 
Bridge Rail 

X X X Infrastructure Project 
Management 
Administration 

Pedestrian 
overpass/underpass 

X X X Infrastructure Project 
Management 
Administration 

Architectural/Aesthetic 
Treatment of Structure 

 X X Infrastructure Project 
Management 
Administration, State 
Historic Preservation 
Office (SHPO) for 
Historic Structures 

Foundation 
investigation and 
recommendation 

 X  Infrastructure Project 
Management 
Administration 
(QA/QC Materials Div) 

Structure condition 
report 

 X  Project Manager  

Retaining Walls- 
Aesthetic Treatment 

 X X Project Manager  

Noise Barrier Walls X X X D.C. Health  

Crashworthy bridge 
rail 

 X X Project Manager  

Vertical & Horizontal 
clearance  

 X X Infrastructure Project 
Management 
Administration 

Proposed Section  X X Project Manager  

Clearance From Section – 5 

Pavement 

Step 1  
Project 
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100% Department/ 

Administration 

ROW Distribution for 
city Streets (Width of 
Roadway, Sidewalks, 
Trees-pace & ROW, 
etc.) 

 X X District Surveyor’s 
Office, 
 ROW Administration 
(Data abase)  

Distress 
Pavement Justification 
Report 

X X  Office of Planning 
(Pavement 
Management Division) 
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Geotechnical Studies 
and Pavement 
Analysis             
Investigation, 
Selection of Materials  

 X   Infrastructure Project 
Management 
Administration  
(QA/QC Materials Div)

Curb Cuts, Cross-
Walks layout & ADA 
Requirements 

 X X TPPA  

Sidewalks, Curbs & 
Gutters and Special 
Treatments 

 X X Infrastructure Project 
Management 
Administration 

Selection of Pavement   X X Infrastructure Project 
Management 
Administration 

Alternative pavement 
design (life cycle cost 
analysis) 

 X X Project Manager 

Existing Pavement 
Section

X X X Project Manager  

Alley Pavement X X X Infrastructure Project 
Management 
Administration, Traffic 
Services 
Administration 

Pavement Special 
Materials and 
treatments 

X X X Infrastructure Project 
Management 
Administration 

Clearance From Section  - 6 
           Trees Planting  
 And Landscaping 

Step 1  
Project
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%, 65%, 
100% 

Department/ 
Administration 

Tree Species and 
Planting Requirements 

 X X Urban Forest 
Administration 

Landscaping 
Standards 

 X X Urban Forest 
Administration 

Seeding/Sod  X X Urban Forest 
Administration 
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Streetscape
Requirements 

X X X DDOT Streetscape 
Committee 

Irrigation Systems  X X Urban Forest 
Administration, 
WASA 

Clearance From Section – 7 

 ROW and Dry 
Utilities 

Step 1  
Project 
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100% 

Department/ 
Administration 

ROW involvement X X X District Surveyor’s 
Office, 
 ROW Administration 

Access control X X X ROW Administration  

Relocation X X X ROW Administration  

Permit Requirement  X X ROW Administration  

  Existing Easement  X X ROW Administration  

New Easement X X X ROW Administration  

Clearance   X ROW Administration  

Attachment to 
Structure 

 X X ROW Administration, 
Infrastructure Project 
Management 
Administration 

Utility Cuts   X ROW Administration  

Utility Cut Repairs   X ROW administration, 
Infrastructure Project 
Management 
Administration 

Clearance From Section  - 8 

 Water, Sewer and 
Storm Sewer 

Step 1  
Project 
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100% 

Department/ 
Administration 
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New Storm Sewer 
Extension 

X X X  WASA  

Special Structure/ 
Water Quality 
Improvement 

X X X Dc Health, 
 WASA 

Upgrade Storm Sewer 
Main/ Combined 
Sewer 

X X X WASA  

Upgrade Water main X X X WASA  

Standard Catch Basin 
& Standard 15 inch 
Connect Pipe 

 X X Project Manager 

Upgrade Fire Hydrant  X X WASA 

Clearance From Section - 9 
 Agreements, 
Justifications and 
Approvals 

Step 1  
Project
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100 % 

Department/ 
Administration 

Detour Design  X X Traffic Services 
Administration 

Railroad/ WMATA 
Coordination 
RR/WMATA Company 
RR Flagging and 
Insurance requirements 

 X X Railroad Company, 
WMATA 
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Vertical & Horizontal 
Clearances at RR & 
WMATA Crossings  

 X X Railroad Company, 
WMATA 

Agreement Review  X X DDOT Legal Review  

Airport/heliport 
clearances 

X X X  Police Dept., 
 Capital Police, 
 Fire Dept. 

Safety Review 
(including clear zone 
decisions) 

  X Traffic Services 
Administration 

Guardrail/Barrier 
Design (Special/ unique 
Designs) 

 X X Infrastructure Project 
Management 
Administration 

Erosion Control 
Scour 
Storm water Quality 
Management 

 X @ 65 % D.C. Health  

Special Bidding 
Procedures 

  X Infrastructure Project 
Management 
Administration 

Consolidation of 
Projects 

 X  Infrastructure Project 
Management 
Administration 

Special Material 
Specifications 

  X Infrastructure Project 
Management 
Administration 

Consultant Selection 
and contracting process 

 X  Infrastructure Project 
Management 
Administration 

Agreements 
Intergovernmental, 
Public, & Private) 
1. State Agreements 
2. Inter- Agency 
Agreements 
Memorandum Of 
Understanding (MOU) 
3. Agreements with 
Private Parties 
Memorandum of 
Agreement (MOA)  

  X DDOT Director  

Disadvantaged Business 
Enterprise Goals  

  X District’s Contracting 
Officer 
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Clearance From Section  - 10 

Construction Document 

Step 1  
Project
Development 
 5-year plan 

Step 2 
Pre-design  
 Design 
 Scoping 

Step 3  
Design Phase 
Design Reviews  
30%,65%,100 % 

Department/ 
Administration 

Surveying Requirement   X X Project Manager   

Materials or Source of 
materials
Furnished by others 

 X X Infrastructure Project 
Management 
Administration 

Work by Utility 
Companies/WASA with 
DDOT Project 

 X X Project Manager  

Work of others for 
Inclusion in DDOT 
Project, such as utilities, 
WASA 

 X X Infrastructure Project 
Management 
Administration 

Work by DC forces   X Infrastructure Project 
Management 
Administration 

Utilities Certification 
Prior to P.S.& E 

  @ 100 % ROW Administration  

Value Engineering   X Project Manager  

PS & E Approval   @ 100 % Infrastructure Project 
Management 
Administration 

P.S & E Package to 
FHWA 

  @ 100 % Contract Administration 
Office 

Advertisement   @ 100 % Contract Administration 
Office 

PS & E revisions    @ 100 % Project Manager  

Re-advertisement   @ 100 % Infrastructure Project 
Management 
Administration 
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Bid Analysis   @ 100 % Project Manager  

Recommendation of 
Approval 

  @ 100 % Project Manager  



D.C. Department of Transportation – Design and Engineering Manual 

48-15 

APPENDIX B 

Definition of Acronyms 

ACRONYM: DEFINITION: 

3R Resurfacing, Restoration, Rehabilitation  

AASHTO American Association of State Highway and Transportation 
Officials  

ADA             Americans with Disabilities Act  

ADT         Average Daily Traffic  

ANC Advisory Neighborhood Commission 

ATSSA American Traffic Safety Services Association 

BLM Bureau of Land Management 

COG Council of Governments 

CBC             Concrete Box Culvert  

CFR             Code of Federal Regulations  

DBE              Disadvantaged Business Enterprise  

DDOT   Washington DC Department of Transportation 

DHV    Design Hour Volume  

DOR               Design Office Review 

EEO Equal Employment Opportunity  

EA Environmental Assessment  

EIS Environmental Impact Statement  

EPA Environmental Protection Agency  

ESAL Equivalent Single Axle Load  

FAA Federal Aviation Administration  

FHWA Federal Highway Administration  

FIPI Finding-in-the-Public-Interest  

FONSI Finding of No Significant Impact  

HAZMAT Hazardous Materials  

HCM Highway Capacity Manual 

HES Hazard Elimination System  

HOV High-Occupancy Vehicle  

HTF Highway Trust Fund (Federal)  

HUTF Highway Users Tax Fund (State)  

IAI Impact Attenuator Inventory 

IDIQ Indefinite Delivery/Indefinite Quantity 

ISTEA  Intermodal Surface Transportation Efficiency Act  

ITE Institute of Transportation Engineers 

IVHS Intelligent Vehicle Highway System  

LCCA Life Cycle Cost Analysis 

LOS Level of Service 

MOA Memorandum of Agreement 

MOU  Memorandum of Understanding  

MUTCD Manual on Uniform Traffic Control Devices  
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NCHRP National Cooperative Highway Research Program  

NCSHS National Conference on Street and Highway Safety 

NCUTCD National Committee on Uniform Traffic Control Devices 

NEPA National Environmental Policy Act NHS National Highway System  

NPC National Planning Commission 

NPDES National Pollutant Discharge Elimination System  

NPS National Park Service 

ProMIS Project Management Information System  

PS&E Plans, Specifications and Estimate  

QA/QC Quality Assurance/Quality Control 

ROD Record of Decision  

ROW Right of Way 

SHPO State Historic Preservation Office  

SNAP Strategic Neighborhood Action Plan 

TARAS Traffic Accident Report and Analysis System 

STP Strategic Transportation Plan 

TCP Traffic Control Plan  

TEA-21 Transportation and Efficiency Act for the 21st Century  

TIP Transportation Improvement Program  

TMC Turning Movement Count (10 Hour) 

UDBE Underutilized Disadvantaged Business Enterprises  

UMTA Urban Mass Transportation Administration  

USC U. S. Code  

USDA U. S. Department of Agriculture  

USDOT U. S. Department of Transportation  

USFWS U. S. Fish and Wildlife Service  

VMT Vehicle Miles Traveled  
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APPENDIX C 

Consultant Checklist 

Item Preliminary Plans Interim Plans Final Plans 

Title Sheet    

Identification Block    

Street Name    

Project Number    

Stationing Limits    

Signature Block    

Designer Block    

Bar Scales    

Vicinity Map    

Design Information    

Plan Sheets    

Centerlines and Stations    

Limits of Project    

Edges of Pavement    

Curb and Gutter, Sidewalk    

ROW and Property Lines    

Ownership    

Structures    

North Arrow    

Street Names    

Railroads    

Federal Government Lands    

Political Boundaries    

Historic Designation    

Boundaries    

Sheet Identification    

Legend    

Scale    

Curve Data    

Easement Notes    

Top and Drainage within ROW or 
affecting ROW 

   

Excavation and Embankment 
Lines 

   

All utilities affecting project limits    

Profile Sheets    

Limits of Work    

Structures and Clearances    

Grades    

HLSD or SSD    

Datum    
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Grades    

PVC, PVI, PVT    

All curve data    

Pipes and Drainage    

Utilities affecting project    

Summary and Quantity Sheets    

Pay Items    

Item Numbers    

Quantities    

Alternates    
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APPENDIX D 

Standard Plan Abbreviations 

Item Abbreviation 

Addition ADD 

Avenue AVE 

Back of Curb BOC 

Back of Sidewalk BOW 

Bearing BRG 

Benchmark BM 

Bottom of Cut BC 

Bottom of Fill BF 

Bottom of Wall BW 

Building BLDG 

Centerline CL 

Cast Iron Pipe CIP 

Cubic Foot CF 

Cubic Yard CY 

Drawing DWG 

East E 

Eastbound EB 

Estimate EST 

Face of Curb FC 

Feet FT 

Flow line FL 

Gallons GAL 

Highway HWY 

Hours HR 

Inch IN 

Invert INV 

Junction JCT 

Left LT 

Linear Foot LF 

Lump Sum LS 

Manhole MH 

Monument MON 

National NTL 

North N 

Northbound NB 

Northeast NE 

Northeast NE 

Northwest NW 

Number No. 

Offset OFF 

Point of Intersection PI 
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Point of Vertical Intersection PVI 

Point of Vertical Curve PVC 

Point of Vertical Tangent PVT 

Pounds LBS 

Property Line PL 

Radius R 

Railroad RR 

Revision REV 

ROW R/W 

South  S 

Southbound SB 

Southeast SE 

Southwest SW 

Tangent T 

Temporary TEMP 

Top of Curb TOC 

Typical TYP 

West W 

Westbound WB 
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APPENDIX E: 

Definitions 

Access for Land Uses - This access is the physical location where a legal 
Traversable Path may be constructed for vehicular movement between a parcel of 
land and the public ROW.  

Access Management - The concept of a public agency controlling the location of 
access points in order to achieve the dual purposes of providing access to individual 
land uses and limiting access on higher order streets in order to facilitate the smooth 
flow of traffic with a limited amount of impedance. 

Addendum - Change in Contract Documents issued in writing prior to opening of 
bids. 

Advertisement - A public announcement, as required by law, inviting bids for work 
to be performed, materials to be furnished, or proposals to be developed. Such 
advertisements will indicate with reasonable accuracy the quantity and location of 
the work to be done or the character and quantity of the material to be furnished and 
the time and place of the opening of proposals. 

Alley - Public passageway for vehicles, pedestrians, drainage purposes, or any 
combination thereof, which connects with a street and which usually affords a means 
of access to the rear of properties abutting streets or highways. 

Applicant - The person or designated agent providing pertinent information for 
preparation of permit, US, etc. This is often the Developer.  

Approach Taper - An approach taper is from the point where all approaching traffic 
must shift laterally, to the point of the beginning bay taper.  

Arterials - An Arterial is that part of the roadway system serving as the principal 
network for through traffic flow. The routes connect areas of principal traffic 
generation and important rural highways entering the urban areas. Arterials may 
contain two, four, or six through lanes, as designated on the Entity Master Sheet 
Plan.   

Attached Sidewalk - Sidewalk that is adjacent to the curb.  

Award - The decision of the Contracting Officer to accept the proposal of the lowest 
responsible bidder for the work, subject to the execution and approval of a 
satisfactory contract thereof and bond to secure the performance thereof, and to such 
other conditions as may be specified or required by law. 

Base Course - The layer or layers of specified or selected material of designated 
thickness placed on a sub-base or subgrade and used as a foundation to support a 
surface course. 
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Bay Taper - Bay taper is from the edge of the adjacent through traffic lane to the 
beginning of the full width of the turn lane storage.  

Bicycle Facilities - A general term denoting improvements and provisions made by 
public agencies to accommodate or encourage bicycling, including parking facilities, 
mapping of all bikeways, and shared roadways not specifically designated for 
bicycle use.  

Bicycle Lane (Bike Lane) - The portion of the shoulder or roadway that bas been 
designated by striping, signing, and pavement markings for the preferential or 
exclusive use of bicyclists.  

Bicycle Path (Bike Path) - A bikeway physically separated from motorized 
vehicular traffic by open space or barriers and either within the City ROW or within 
an easement.  

Bicycle Route (Bike Route) - A segment of a bicycle system, designated by the 
District. Bicycle routes have appropriate directional or informational markers" with 
or without specific bicycle route number.  

Bid Bond - A guarantee by a surety company that the Contractor who submitted a 
bid on a project will not withdraw his bid for a specified period (usually 90 days) and 
that the surety company will in that time if notified to do so furnish a payment and 
performance bond that they will fulfill the terms of the contract. 

Bidder - Any individual, firm, partnership, corporation or joint venture submitting a 
proposal for the work contemplated, acting directly or through a duly authorized 
representative. 

Bikeway - Any road or path that is designed for bicycle or pedestrian traffic, but not 
necessarily for their exclusive use.  

Bridge - A single or multiple span, structure, including supports, erected over a 
depression or an obstacle such as water, highway or railway, and having a 
passageway for carrying traffic or other moving loads and having an opening 
measured along the center of the passageway of more than 20 ft. 

Bridge Length - The greater dimension of a structure as measured along the center 
of the roadway between backs of abutment backwalls or between ends of bridge 
deck. 

Bridge Roadway Width - The clear width of the superstructure measured at right 
angles to the center of the roadway between the bottom of curbs or, if curbs are not 
used, between the inner faces of parapet or railing. 

Calendar Day - Each day shown on the calendar. 
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Certified Minority Business Enterprise - A business enterprise that has been 
issued a certification of registration by the District of Columbia, Minority Business 
Opportunity Commission qualifying it to perform certain categories of work. 

Change Order - A written order issued by the Contracting Officer to the Contractor 
covering changes in the contract and establishing the basis of compensation and time 
adjustments for work affected by the changes. 

Chicanes - Offset curb extensions that change the path of vehicular travel from 
straight to curvilinear.  

Code - The latest official adopted ordinances, policies, codes, and/or regulations 

Collector - A street that provides both land access service and traffic circulation 
within residential neighborhoods and commercial and industrial areas. The primary 
purpose is to collect traffic from local streets and properties and channel it into the 
arterial system.  

Commercial - A business area where ordinarily there are many pedestrians during 
day or night hours. This definition applies to densely developed business areas 
outside, as well as within, the central section of the District.  

Connective Access Between Public Streets - This access is defined as the physical 
location where one public street in one development connects to a public street in 
another development.  

Construction Completion Time - The number of days, stated either in calendar 
days or as a completion date, allowed for completion of the contract, including 
authorized time extensions. 

Construction Coordination Meeting - A meeting between the Department, utility 
companies, the Developer, and other required attendees pre-design and during design 
prior to the commencement of construction of the public improvements.  

Construction Costs - Construction costs shall generally include all Right -of -Way, 
earthwork, paving, drainage, structures, signing and striping, traffic control, lighting, 
landscaping, curb and gutter, sidewalk, and utility relocation work necessary to 
complete the required improvements.  

Construction Plans - Detailed and working plans including plan and profile, details, 
notes and any other information necessary for complete construction of the required 
improvements  

Consultant Engineer - A professional engineer licensed in the District, working on 
behalf of the Developer.  

Contract Documents - Addenda, Contract Form, General Provisions, Labor 
Provision, Performance and Payment Bonds, Specifications, Special Provisions, 
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Contract Drawings, approved written Change Orders, and Agreements required to 
acceptably complete the Contract including authorized extensions thereof. 

Contract Drawings - All drawings, often referenced as Drawings or Plans (i.e., 
project drawings, Office Manual Drawings and other standard drawings) including 
reproductions of revisions thereof but exclusive of shop and working drawings and 
reference drawings, which show the location, character and dimensions of the 
prescribed work, including layouts, profiles, cross sections and other details. 

Contracting Officer - The Director of the Department or his/her representative 
authorized to enter into a contract on behalf of the District of Columbia. 

Contract Price - The price stated in the Schedule of Prices. 

Contractor - The individual, firm, partnership, corporation or joint venture under 
contract with the District for execution of prescribed work, acting directly or through 
a duly authorized representative. 

Corner Clearance - At an intersecting street, the distance along the curb line from 
the projection of the intersecting street flow-line to the nearest edge of the curb 
opening.  

Corner Sight Distance - The distance necessary for the driver of a motor vehicle 
stopped at a stop sign on a Minor Street or driveway to see approaching vehicles, 
pedestrians, and bicyclists along the intersecting major street and have sufficient 
space to make any allowed move to cross the Major Street or merge- with traffic on 
the Major Street without causing vehicles, pedestrians, or bicyclists traveling at or 
near the design speed on the major street to slow down. The controlling distance for 
design is the longest distance, generally the distance necessary to merge with traffic.  

Cross Slope - Slope of the pavement surface, excluding gutter perpendicular to the 
street centerline.  

Culvert - A structure other than a bridge that provides an opening under a roadway 
for drainage or other uses. 

Current - As used in reference to specifications or methods of test, shall refer to 
those in effect at the time of advertisement for bids. 

Days - Intended as Calendar Days and not Working Days unless stipulated as 
Working Days.  

Department - The Department of  Transportation, District of Columbia. 

Departure Taper - Departure taper of a left-turn bay is from the point where 
through traffic beyond the intersection begins a lateral shift to the left to the point 
where the through lane is adjacent and parallel to the centerline.  
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Design Speed - The speed determined for design that takes into account the physical 
features of a street influencing vehicle operation; the maximum safe speed 
maintainable on a specified section of street when conditions permit design features 
to govern. Design speed is 5 to 10 Mph higher than the posted speed limit to provide 
a factor of safety and allow fur other conditions or uses of the street that may affect 
vehicle operation.  

Designer - The person or persons responsible for the creation and submission of 
contract documents or construction plans for the purpose of one-time construction of 
a facility. This person shall be a licensed Professional Engineer registered in the 
District.  

Detached Sidewalk - Sidewalk that is offset from the curb.  

Developer - The private party or parties desiring to construct a Public or Private 
Improvement within the District or Easements, securing all required approvals and 
permits from the District, and assuming full and complete responsibility for the 
Project.  

Development - Construction of improvements on land that is essentially vacant.  

Development Agreement - This Agreement is the contract between the District and 
the Developer, which defines Public Improvement requirements, costs, and all other 
related Public Improvement issues.  

Development Construction Permit –  

Director - The executive officer of the Department of Transportation. 

Distance Between Double Driveways - The distance measured along the curb line 
between the inside edges of two adjacent curb openings.  

Driveway - A private access from a public or private roadway.  

Driveway Approach - The portion of the driveway lying in the public ROW or 
public access easement between the street gutter lip or roadway of a public street and 
the ROW or public access easement line, for the full width of the access, including 
both apron and side slopes.  

Earth - The word "earth", wherever used as the name of the excavated material or 
material to be excavated, shall mean all kinds of material other than rock as defined 
herein. 

Easement - The right of the District to use lands owned by a private party for the 
purposes of maintenance, access, drainage, or other use, as specified on a plat or 
deed of dedication.  
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Edge Clearance - The distance measured along the curb line from the nearest edge 
of the curb opening to a point where the property line extended intersects the curb 
line.  

Elevation - The figures given on the Drawings or in the other Contract Documents 
after the word "elevation" or abbreviation of it shall mean the distance in feet above 
the standard datum used by the District. 

Embankment - A raised structure of soil, soil aggregates, or rock below the 
subgrade. 

Engineer - The Engineer of Bridge Construction or the Engineer of Street 
Construction acting directly, or through and within authority of an authorized 
representative. 

Estimated Cost (Cost Estimate) - Unit costs based on those approved by the 
Department and assigned to materials and related quantities. The Opinion of Cost 
shall be broken down by Phase, when applicable, for each Project and shall be 
submitted by the Designer at the time of first Plan review by the Department.  

Expressway - A divided major roadway for through traffic with partial control of 
access and usually with interchanges at major crossroads.  

Eyebrow - A bulb or semi-circular extension of a curb on the outside edge of a street 
or at an "L" turn to provide more street frontage for adjacent lots.  

Fees - Monetary charges that compensate the District for services rendered.  

Fence - An artificially constructed barrier of wood, masonry, stone, wire, metal, or 
other manufactured material, or combination of materials, erected to enclose, 
partition, beautify, mark, or screen areas of real property.  

FHWA - Federal Highway Administration of the United States Department of 
Transportation. 

Field Order - A written notice given by the Inspector to the Designer or Contractor 
detailing a change, request, mandate, or corrective action necessary to conform to 
these Standards, approved Plans, or other applicable District Codes 

Franchise Agreement - An agreement between the District and certain private 
utility companies, specifying terms and conditions for use of the District's Public 
ROWs or other public-owned lands.  

Freeway - A divided major roadway with full control of access and with no 
crossings at grade.  
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Frontage - The distance along the street ROW line of a single property or 
development within the property lines. Corner property at an intersection would have 
a separate frontage along each street.  

High Volume Driveways - Private access from a public roadway designed to service 
250 or more vehicle trips per day.  

Highway, Street or Road - The entire right-of-way reserved for use in constructing 
or maintaining the roadway and its appurtenances. 

Holidays - The following days are recognized as legal holidays: 

 New Year’s Day     Labor Day 
 Martin Luther King Jr.'s Birthday  Columbus Day 
 President’s Day     Veterans Day 

Memorial Day     Thanksgiving Day  
 Independence Day     Christmas Day 

Any day declared a holiday by the District shall be observed. When a holiday falls 
on a Sunday, the following Monday will be observed as a Holiday. When a holiday 
falls on a Saturday, the preceding Friday will be observed. 

Improvement Agreement - The Subdivision Improvements Agreement, Public 
Improvements Agreement or Development Agreement, which are written documents 
of terms and conditions related to a one-time development of a specific Project 
within the District's jurisdiction. Such agreements are made between the District and 
Developer to outline responsibilities and duties of each party  

Improvements - This is inclusive of a public or private improvement within District 
ROW or easement.  

Industrial/Warehouse - Any establishment that manufactures or stores an article or 
product.  

Inspector - The Engineer's authorized representative assigned to make any 
inspection of work performed and materials furnished. 

Intersection nose - The radius or distance from the end of the storage bay to the near 
edge of the cross-route exit lane for the left-turning vehicle. For left-turn bays, the 
cross-route exit reference is normally the centerline of an unchannelized 2-way street 
or the far edge of the median in a channelized street.  

Intersection Sight Distance - Refer to Corner Sight Distance 

"Issued for Construction" Plans - Design plans that conform to these Standards 
and are signed and stamped by the Designer and signed by the appropriate 
Department staff and ready for distribution to the Contractor for construction.  
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Laboratory - The established testing laboratory or other testing laboratories that 
may be designated by the Engineer for the performance of tests. 

Landscaping - Materials including, without limitation: grass, ground cover, shrubs, 
vines, trees, and non-living materials, commonly used in landscape development, as 
well as attendant irrigation systems.  

Lane Width  - The width of a travel lane measured from the centerline of the lane 
striping to the centerline of the parallel lane stripe, to the face of the curb, or lip of 
gutter whichever is applicable.  

Lift - The maximum specified thickness of material that may be placed at one time.  

Lip - Defines the outermost edge of the gutter pan.  

Liquidated Damages - The amount to be deducted from monies due the Contractor 
for failure to complete the work in the specified time. 

Local Streets - All facilities that are not in one of the higher systems. Their primary 
purpose is to provide direct access to abutting lands and connections to the higher 
classification streets.  

Main Member - Any member designed to carry the loads applied to the structure.  

Major Streets - These streets include all Major Collector and Arterial streets and are 
typically designated on the Master Street Plan or Transportation Master Plan.  

Manager/Administrator - The highest level of staff authority within the 
Department.  

May - A permissive condition.  

Minor Street - These streets include Local or Minor Collector Streets.  

Neckdowns - A narrowing of the roadway for traffic calming at intersections or mid- 
block.  

Neighborhood  - A residential or commercial area defined by ordinance.  

Notice to Proceed - A written notice to the Contractor from the Contracting Officer 
stating the date on which the Contractor shall begin prosecution of work under 
contract, or to begin a phase of the work. 

Office Manual Drawings - Detail Drawings of the Department of transportation of 
general application. 

Official  - A person appointed by the District to administer these Standards.  
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Ordinance  - A law established by the District Council.  

Original Cost of Design and Construction - The Original Cost of Design and 
Construction shall mean the cost of financing, engineering, construction, and any 
other costs actually and reasonably incurred that are directly attributable to the 
improvements.  

Overall Development Plan -This is the term used to describe the Initial Plan 
showing Preliminary Improvements.  

Parkway - Refer to Tree Lawn.  

Pavement Structure - The combination of base courses and surface course placed 
on a subgrade to support the traffic load and distribute it to the roadbed. 

Pay Item (Bid Item, Item) - An item of work specifically described and for which a 
price, either unit or lump sum, is provided. 

Pay Item Schedule (Schedule of Prices) - A schedule showing the pay item 
number, the approximate quantity of each pay item, the price bid by the Contractor 
to be paid for each item of work performed under the contract, the total cost of each 
item, and the total amount bid by the Contractor. 

Pedestrian Walkway - A public facility for pedestrian traffic not necessarily within 
the ROW of the vehicular traffic roadway but within public easements (e.g., public 
tunnels).  

Performance and Payment Bond - A guarantee by a surety company that the 
Contractor will be responsible for the performance and fulfillment of the contract 
and will pay all bills and accounts for materials and labor used in the work. 

Permittee - The holder of a valid Permit from the District issued in accordance with 
these Standards, or other District related process.  

Phasing Plan - This plan defines improvements to be completed in specified parts 
over a defined sequence.  

Plans - The contract drawings that show the location, character, and dimensions of 
the prescribed work, including layouts, profiles, cross sections and other details. 

Plant - All physical resources, facilities, machinery, equipment, staging, forms, 
tools, work and storage space other than provided by the contract, together with 
subsidiary essentials and necessary maintenance for proper construction and 
acceptable completion of the project. 

Pre-Construction Meeting - A meeting between the Engineer and assigned agents 
and the Inspector to review proposed Work necessary to construct the Project, prior 
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to proceeding with the Work. A meeting may be required for each Project, at the 
Inspector's discretion.  

Private Improvements - Those improvements similar to Public Improvements, but 
which are installed within private easements and requiring a Development 
Construction Permit.  

Private Street - Contained in private easements but must be designed and 
constructed to these Standards.  

Professional Engineer (P.E.) - Engineer licensed in the District.  

Project - The Public or Private Improvement(s} designated in the approved Plans 
that are to be constructed in conformance with these Standards. The Project is 
inclusive of all Public or Private Improvement Projects for or within the public space 
ROW, whether development projects, private utility projects or capital improvement 
projects.  

Project Supervisor or Contractor - The person appointed by the Contractor for 
management and control of the Work on the Project as performed by the Contractor 
and Subcontractors.  

Proposal - The offer of a bidder on the prescribed form, to perform stated 
construction work at the prices quoted. 

Proposal Form - The prescribed form on which the offer of a bidder is to be 
submitted. 

Proposal Guaranty - The security furnished with a bid to assure that the bidder will 
enter into the contract if his offer is accepted. 

Proposed Roadway Improvements - Those roadway improvements deemed 
necessary due to the impact of the project development.  

Public Improvements - Those public-type facilities to include pavement, curb, and 
gutter, sidewalk, pedestrian/bike/equestrian paths, storm drain facilities with related 
appurtenances, culverts, channels, bridges, water distribution, or transmission 
facilities with related appurtenances, sanitary sewer collection facilities with related 
appurtenances, water and waste water treatment facilities, pavement markings, 
signage and striping, traffic signals and related appurtenances, erosion control and 
ROW grading, or earth excavation processes integral to construction of other public 
improvements listed herein.  

Public Improvements Acceptance, Final - The written notification from the 
District, after the District Engineer finds the Warranty Period satisfactorily 
completed, that all Public Improvements are free of defects and the District releases 
the Developer from future maintenance obligations.  



D.C. Department of Transportation – Design and Engineering Manual 

48-31 

Public Improvements Conveyance and Acceptance - This is the document and 
process, that initially accepts for ownership, maintenance, and warranty, the Public 
improvements identified  by a developer in the approved Plans and Improvement 
Agreement for a specific Project.  

Public Space – All publicly owned property between the property lines on a street, 
as such property lines area shown on the records of the District, and includes any 
roadway, tree space, sidewalk, or parking between such property lines. 

Punch-list, Initial or Final - A written list of Work items, compiled by the 
Inspector, which do not conform to these Standards or other associated District 
Codes that govern the Project.  

Raised Crosswalk - A roadway crossing that elevates the pedestrian crossing above 
the roadway surface. This improvement is a Traffic Calming device.  

Record Drawings (As-Built Drawing) - Original design drawings updated by a 
Professional Engineer depicting all modifications from the design that occurred 
during construction.  

Redevelopment - Removal or modification of existing improvements and 
construction of new improvements or substantial remodeling.  

Registered Professional Engineer - Registered Professional Engineer in the field of 
civil, mechanical or electrical engineering, whose registration is acceptable to the 
District's Board of Registration for Professional Engineers. 

Report - A professionally bound document, the contents of which may contain 
certain necessary analyses, surveys, tests, exhibits, and other pertinent data 
supporting the subject matter.  

Resident Engineer - The authorized representative of the Engineer in charge of one 
or more construction contracts. 

ROW (Right-of-Way) - Also "Public ROW (ROW)." A public street, way, alley, 
sidewalk, easement, park, square, plaza, tract, or District-owned lands. In addition, 
any other public property owned and controlled by the District, or dedicated to 
public use.  

Roadbed - Graded portions of highway upon which soils base, pavement or base, 
surface, shoulder, sidewalk, and median are constructed. 

Roadway - The portion of the right-of-way intended for vehicular use. 

Rock - "Rock", wherever used as the name of an excavated material shall mean only 
boulders and pieces of concrete or masonry exceeding one cubic yard in volume, and 
solid ledge rock which, in the Engineer's opinion requires for its removal, drilling 
and blasting, wedging, sledging, barring or breaking up with power-operated tools. 
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No soft or disintegrated rock which can be removed with a hand pick or power 
operated excavator or shovel, or loose, or previously blasted rock or broken stone in 
rock fillings or elsewhere, and no rock exterior to the maximum limits of 
measurement allowed, which may fall into the excavation, will be measured or 
allowed as rock. 

ROW Permit - A document, with or without conditions specified by the District, 
which allows a Developer to construct any Public or Private Improvements within an 
improved ROW or Easement.  

Roadway - The portion of the highway, arterial, collector, or local street, including 
shoulders, intended for vehicle and/or bicycle use.  

Roundabout - The roundabout is a circular street intersection used as a traffic 
control device in lieu of a multi-way stop or a traffic signal.  

Scoping Meeting - This conference is a required meeting for the Applicant and 
Applicant's traffic engineer to review all the requirements for a Transportation 
Impact Study.  

Secondary Member - Member not designed to carry primary loads.   

Set Aside - Designated projects procured in accordance with 49 CFR Part 23 for 
which bids from only qualified disadvantaged or women owned business enterprises 
may be considered for award. 

Setback - The lateral distance measured perpendicular to the street and extending 
from the ROW line, or other specific feature, to the closest point of a structure.  

Shall - A mandatory condition.  

Shared Roadway - Any roadway upon which a bicycle lane is not designated and 
that may be legally used by bicyclists regardless of whether such facility is 
specifically designated as a bikeway.  

Sheltered Market - Designated projects procured in accordance with the provisions 
of D.C. Law 1-95 (Minority Contracting Act of 1976) and on which only bids from 
minority business enterprises pre-qualified by the District of Columbia Minority 
Business Opportunity Commission will be accepted. 

Shop Drawings - Drawings prepared by the fabricator or supplier showing the 
layout and details of components fabricated in a shop for inclusion in the permanent 
facility e.g., structural steel, reinforcing steel, railing. 

Should - An advisory condition, recommended, but not required.  
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Shoulder - The portion of the roadway contiguous with the traveled way for 
accommodation of stopped vehicles for emergency use, and for lateral support of 
base and surface courses. 

Sidewalks - Paved or otherwise improved area for pedestrian use, located within the 
public street Right -of- Ways that also contain roadway for vehicular traffic.  

Site - The area upon or in which the Contractor's operations are carried on and such 
other areas adjacent thereto as may be designated by the Engineer. 

Special Provisions (Designated as S.P.) - Special directions and requirements 
peculiar to a project not otherwise thoroughly set forth in Standard Contract 
Provisions and Standard Specifications. 

Specifications - Construction specifications and standards adopted by the District.  

Specified Completion Date - The date on which the contract work is specified to be 
completed. 

Speed Humps - Speed Humps are paved humps used in the street roadway. The 
geometrics of the Speed Hump determine how fast it can be navigated.  

Standards - "District Standards" inclusive of all secondary/supplemental codes and 
any subsequent amendments.  

Standard Contract Provisions - Standard Instructions to Bidders, General 
Provisions, Labor Provisions, Bid and Contract Forms as amended, for use with 
District of Columbia construction projects and issued by the Department of 
Administration Services, Materiel Management Administration. 

Standard Specifications - Department’s current specifications and provisions. 

Stop Work Order (SWO) - A written instruction/notice from the Department 
revoking the Contractor's Construction Permit and subsequent rights to continue 
Work on the Project due to nonconformance with these Standards.  

Stopping Sight Distance - This distance is measured from the driver's eye. 3.5 ft. 
above the pavement to the top of an object 6 in. high on the pavement anywhere on 
the roadway. It is the distance required by the driver of a vehicle traveling at the 
design speed to bring the vehicle to a stop after an object on the road becomes 
visible.  

Storage Length - Storage length is the distance from the end of the bay taper to the 
intersection nose or stop line.  

Street - A public highway as shown on the records of the District, whether 
designated as a street, alley, avenue, freeway, road, drive, lane, place, boulevard, 
parkway, circle, or by some other term.  
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Streetscape - Pedestrian and landscape improvements in the ROW generally 
occurring between the curb and the ROW line. Streetscape generally includes 
sidewalks, street trees, pedestrian lighting, fencing, furnishings, and landscaped areas 
including medians and irrigation. 

Structure - Anything constructed or erected with a fixed location below, upon, or 
above grade, including without limitation: foundations, traffic signals, fences, 
retaining walls, buildings, inlets, vaults, poles, bridges, and major drainage facilities.  

Subcontractor - A person, other than the Contractor supplying labor and materials, 
or labor only, for the Project, and working for Contractor or District.  

Subgrade - The top surface of a roadbed upon which the pavement structure and 
appurtenances are constructed. 

Substantial Completion - Major completion of a Work for the Project, prior to 
certain inspection(s) or the creation of Punch-lists.  

Substructure - All of that part of a bridge below the bearings of simple or 
continuous spans, skewbacks of arches and tops of footings of rigid frames. Also 
includes backwalls. 

Superintendent - The Contractor's authorized representative in responsible charge 
of the work. 

Supplemental Specifications - Approved additions and revisions to the Standard 
Specifications. 

Surety - A financial instrument such as cash, letter of credit, bond, or escrow 
agreement as approved by the District-securing the Developer's responsibility to 
complete construction of Public or Private Improvements within an approved 
Project. Surety shall also mean a financial instrument securing the Developers 
obligations throughout the Warranty Period.  

Surface Course - The top layer of a pavement structure; sometimes called the 
"wearing course" or "top". 

Traffic Control Plan - A formal plan prepared by the Department or by the 
Contractor indicating how traffic is to be handled through a construction project. The 
Traffic Control Plan (TCP) should comply with the current edition of MUTCD. 

Trail - Any path used by pedestrians or bicyclists within a public ROW or easement. 
This would include concrete, gravel, or natural surfaces.  

Traversable Barriers - A barrier placed across any portion of a street and is 
traversable by bicyclists, pedestrians, inline skaters, and emergency vehicles only.  
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Traversable Path - Consists of a curved curb transition, a curb cut, or a drive-over 
curb, along with a paved driveway width.  

Tree Lawn - Area of ROW between the curb and the sidewalk.  

Tree Space - The portion of the sidewalk used or reserved for trees. 

Variance - That, which differs from the standards, set forth in these Standards.  

Warranty Period - The period of time that the Contractor is responsible for material 
and workmanship defects to the Public Improvements, until written notification by 
the District of Final Acceptance of the Public Improvements.  

Wheel Path - This is the 3 ft. wide wheel traveled portion located on both sides of 
the roadway and starting 2 ft. from the center of the roadway.  

Width of Curb Opening (W) - The width of curb opening measured at the curb 
line, excluding the curb transitions or curb returns.  

Work - All construction activity, including materials, labor, supervision, and use of 
tools and equipment necessary to complete the Project in full compliance with these 
Standards, approved Plans, or Improvement Agreements.  

Working Drawings - Drawings furnished by the Contractor showing the layout and 
details of temporary construction, procedures and methods of construction, and data 
for construction equipment which are to be employed in the construction of the 
permanent facility (e.g., form drawings, erection drawings, load test pile procedures, 
pile hammer data). 

Xeriscape - A total design concept in which sound horticultural and landscaping 
principles are applied to reduce water usage and maintenance in the landscape. It is 
not meant to reduce water needs to a minimum, nor is it meant to eliminate 
irrigation.  
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Appendix F 

Project Roles and Responsibilities 

Department Director 

Department Administration:  

- Infrastructure Project Management Administration 
- Project Management Division - Oversight of Design and Planning 
- Quality Assurance/Quality Control Division 
- Design Policy and Project Coordination Division 
- Asset Management Division 

Policy and Planning Administration: 

- Mass Transit Division - Bus stop location 
- Transportation Planning Division - 
- Transportation Technology and Research Division 

Traffic Services Administration: 

- Traffic Safety Division 
- Traffic Signal System Division - Signal design and installation 
- Traffic Operations Division 

Public Space Management Administration: 

- Public Space Permitting Division - ROW permits 
- Neighborhood Infrastructure Division 
- Public Space Maintenance Division 

Urban Forestry: 

- Tree Maintenance Division 
- Landscape Maintenance Division 

Project Development Shareholders: 

- Project Manager 
- Consulting Engineer 
- WASA Utility Engineer 
- Budget Office 
- Commission on Fine Arts 
- State Historic Preservation Officer 
- Federal Highway Administration 
- FEMA 
- US Army Corps of Engineers 
- US Fish and Wildlife 
- Department of Public Health - Air Quality Division 
- Department of Public Works - Water Quality Control Division 
- Architect of the Capitol  
- Project Structural Engineer 
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- District Materials Engineer 
- Geotechnical Engineer 
- District Surveyor 
- District ROW Manager 
- Chief Transportation Engineer 
- National Park Service 
- Railroad Company 
- Public Utilities  
- Federal Aviation Administration 
- Federal Transit Administration 
- WMATA 
- District Corporation Counsel 
- Procurement Office 
- District ADA Coordinator 
- District EEO/Civil Rights 
- Advisory Neighborhood Commissions 
- Neighborhood Services Coordinators 
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Appendix G 

Summary of Traffic Impacts 

Summary

Project Name: 

Project Location (include section, township, and range): 

Applicant Name/Address/Phone: 

Traffic Engineer Name/Address/Phone: 

2.) Introduction 

Short Term Planning Horizon: 

Long Range Planning Horizon: 

Please attach the following maps: 

Vicinity map, with site and study area 

Site plan with transportation network 

Study area land uses 

Committed surface transportation network 

Please attach the table of values for the proposed development adjacent to 
the site. 

3.) Existing Traffic Conditions 

Attach the daily, a.m., and p.m. peak hour traffic map(s) 

Attach levels of service table. 

4.) Future Traffic Conditions w/o Proposed Development 

Attach the daily, a.m., and p.m. peak hour traffic map(s) 

Attach levels of service table 

5.) Proposed Project Traffic 

Attach trip generation table. 

Provide documentation for making adjustments to the trip generation 
rates (include a brief explanation/justification). 

Attach the trip assignment and traffic volume map(s): 

6.) Future Traffic Forecasts with the Proposed Development 

Attach the daily, a.m., and p.m. peak hour traffic map(s) 

Attach levels of service table  
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7.) Traffic Impacts 

Attach the following maps (and/or table of values): 

Capacity and volume/capacity ratios 

Peak hour intersection level of service 

Traffic signal and access improvements 

8.) Special Analysis/Issues 

Present brief information on any special analysis or issues that have 
influenced the results of this traffic impact study. 

9.) Required Mitigation Measures/Recommendations 

Attach “Recommended Improvements Summary Sheet” 

Attach a map showing level of service resulting from recommended 
improvements. 

Attach scaled map or aerial photograph showing proposed improvements. 
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Appendix H 

Context Sensitive Design Guidelines 
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